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PETER GURIA, OSC REGION V, RS1, GROSSE ILE, MI

DIETRICH/ATTN: T. JOHNSON, USEPA, OSWER,WASH.D.C....... (VIAFAX)
BOWDEN, CHIEF, EERB, CHICAGO, IL.:vvveuenenneeennnnnnnnns (VIAFAX)
POWERS, EERB, CHIEF RS-1, (MI-OH), GROSSE ILE, MI...... (VIAFAX)
MCCUE/ATTIN: P. SCHUTTE, OFF. PUB. AFF.CHICAGO,IL....... (VIAFAX)
KRUBGER-ATTN: T. BRANIGAN, ORC, CHICAGO, IL....eeuvvn.. (VIAFAX)
BEASELY, EERB, ESS, CHICAGO, IL..uvevveenneeenneeennnnns (VIAFAX)
OLLIA, MDNR ERD, P.O. BOX 30028, LANSING, MI 48909..... (US MAIL)

VANDERIAAN, MDNR, 38980 SEVEN MILE RD,LIVONIA,MI 48152. (US MAIL)
DAMIANI, DEPUTY CHIEF FIRE OPER., DEITROIT FIRE DEPT....(US MAIL)
MAX, DETROIT DEPT. COMM. & IND. HYGIENE, CITY OF DET...(VIAFAX)

SUBJECT: ENTERPRISE OIL, DETROIT, MI

POIREP NO.: ONE-FINAL, SITE ID: PG D.O.: 7460-05-232
RESPONSE AUTHORITY: PRP NPL STATUS: NO

START DATE: 12/26/91

COMPLETION DATE: 02/28/92

1. STTUATION:

A. IN JULY 1991, APPROXIMATELY 44,000 GALIONS OF WASTE OIL WAS RELFASED

FROM THE ABANDONED ENTERPRISE OIL SITE, CURRENTLY OWNED BY MOTOR OILS
REFINING COMPANY (MORECO) LOCATED IN DETROIT, MICHIGAN. WASTE OIL
STORAGE OPERATIONS CEASED AT MORECO IN JANUARY 1988 AND MORECO FILED
FOR BANKRUPTCY PROTECTION UNDER CHAPTER 11 ON JUNE 3, 1991. THE
FACILITY ENCOMPASSES FOUR BUILDINGS AND TWO IARGE ABOVEGROUND TANK
FARMS CONTAINING WASTE OIL: FOUR 250,000~GALION TANKS AND TWELVE
20,000 - 30,000 GALION TANKS AND ONE UNDERGROUND TANK FARM CONTAINING
THIRTEEN 15,000 USTs. THERE WERE ALSO THREE 6,000-GALION BULIK TANK
TRUCKS, FIVE 10,000-20,000-GALION ABOVEGROUND STORAGE TANKS (ASTs),
AND APPROXTMATELY FIFITY S55-GALION DRUMS OF UNKNOWN MATERIAL.

ON SEVERAL OCCASIONS, VANDALS ENTERED THE PROPERTY AND REMOVED THE
BRASS VALVES CONNECTED TO THE 250,000-GALLON TANKS, RELFASING THEIR
CONTENTS. A SIGNIFICANT QUANTITY OF WASTE OIL MIGRATED OFF-SITE UNDER
THE CONTATNMENT WALL AND CONTAMINATED AN AREA OF APPROXIMATELY 400' BY
60' AIONG A RAIIROAD LINE ADJACENT TO THE FACILITY.

ON JULY 30, 1991, MDNR REQUESTED MORECO TO UNDERTAKE AND COMPLETE
REMOVAL ACTIVITIES. ON AUGUST 21, 1991, THE CITY OF DETROIT
DEPARTMENT OF COMMUNITY AND INDUSTRIAL HYGIENE REQUESTED IMMEDIATE
SPILL, RESPONSE ACTION AT THE MORECO SITE FROM THE U.S. EPA EMERGENCY
AND ENFORCEMENT BRANCH, SECTION 1, GROSSE ILE, MICHIGAN. FROM
SEPTEMBER 6-18, 1991, THE U.S. EPA TECHNICAL ASSISTANCE TEAM (TAT)
CONDUCTED A SITE ASSESSMENT OF THE ENTERPRISE OIL PROPERTY TO DOCUMENT
SITE CONDITIONS AND EVAILUATE THREATS TO PUBLIC HEALTH AND THE
ENVIRONMENT POSED BY THE PRESENCE OF UNCONTROLLED WASTE OIL AND
HAZARDOUS SUBSTANCES.

2. ACTIONS TAKEN:

A. MORECO COMMITTED TO CLEANUP ACTIVITIES IN SEPTEMBER 1991, AND

STABILIZATION OF SITE WASTES COMMENCED ON OCTOBER 2, 1991. CLEANUP
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OPERATTONS CEASED ON OCTOBER 25, 1991, UNTIL A WORKPLAN AND SITE
HEATITH AND SAFETY PLAN WERE RECEIVED AND APPROVED BY THE U.S. EPA.
CLEAN-UP ACTTIVITIES RESUMED IN DECEMBER UPON ISSUANCE OF A UAO DATED
12/26/91, WHICH REQUIRED MOREQO TO UNDERTAKE AND COMPLETE REMOVAL
ACTIONS AT THE SITE. THESE ACTIVITIES INCLUDED: REMOVAL OF REMAINING
WASTE OIL FROM ON-SITE STORAGE TANKS, INSTAIIATION OF A TEMPORARY
INTERCEPTTION TRENCH TO COLLECT WASTE OIL MIGRATING FROM THE TANK FARM
AREA, AND REPATRS TO THE PERIMETER FENCE TO PROVIDE SECURITY. THERE
WERE APPROXTMATELY 6,000 CUBIC YARDS OF CONTAMINATED SOIL EXCAVATED
FROM AN ARFA APPROXTMATELY 400 FEET BY 60 FEET ALONG AND UNDER THE
RATIROAD LINE. ACTIVITIES WERE SUSPENDED ON FEBRUARY 28, 1992, WHEN
MORECO REQUESTED A 60 DAY TIME EXTENSION TO THE UAC WHILE FEDERAL
BANKRUPTCY PROCEEDINGS DETERMINED THE FATE OF THE COMPANY. MORECO HAS
CONTINUED OPERATTON AND MAINTENANCE OF THE INTERCEPTOR TRENCH SYSTEM,
BUT HAS NOT COMMITTED TO COMPLETE ALL REMOVAL ACTIVITIES AS REQUESTED
BY THE UAO.

B. FROM OCTOBER 7, 1991, THROUGH FEBRUARY 14, 1992, MORECO TRANSPORTED
OFF-SITE FOR TREATMENT AND DISPOSAL: SIX DRUMS OF ISOPROPANOL
(FLAMMABILITY < 70* F), EIGHT DRUMS OF BOILER CHEMICALS, AND

APPROXTIMATELY 374,000-GALIONS OF MIXED WASTEWATER, DIESEL FUEL AND
WASTE OIL. TAT PROVIDED OVERSIGHT OF ALL ACTIVITIES CONDUCTED UNDER

THE UAO.

C. 1IN THE EVENT THAT MORECO WAS UNABLE TO COMPLY WITH THE UAO, AN ACTION
MEMORANDUM WAS SIGNED ON MARCH 19,1992, TO EXPEND UP TO $2.2 MILLION
FOR A TIME-CRITICAL REMOVAL ACTION AT THE SITE. ON JUNE 8, 1992,
MORECO WAS FOUND IN VIOLATION OF THE URO.

D. ON JUNE 15, 1992, A FEDERAL TAKBOVER ENSUED FOR THE MOBILIZATION OF A
RESPONSE ACTION.

3. PLANS:
A. U.S. EPA TO COMPLETE REMOVAL ACTIVITIES.
4. KEY ISSUES:

A. REORGANIZATION OF MORECO'S ASSETS DURING BANKRUPTCY MAY NOT ALLOW
MORECO TO CONTINUE COMPANY OPERATIONS.

5. STATUS:
A. CASE OPEN.
B. ESTIMATED COSTS: AS OF 03/28/92:

BUDGETED TOTAL TO DATE REMATNING

TAT $ 21,000.00 $ 20,640.52 S 359.48



